Tentative Bid Schedule

Project

Dec-13
Debaillion Basketball Court Resurfacing
Hebert Golf Course Protective Netting, Ph Il

Jan-14

West Congress Street Bridge @ Parish Line RPL
Daigle Street Hard Surfacing

Kaliste Saloom Road Widening (Water/Sewer Relo)
Ole Colony Road Bridge RPL

Feb-14
Duhon/Robley Ext., Ph IV (Remington to ACP)
LPCH — Upgrades to Elevators 3, 4 and 5
Intersection Improvements - Hugh Wallis @ Kaliste Saloom
Clark Field Stadium Restroom Renovations
East Pont Des Mouton Road Widening
Alonda Drive Coulee Wall Repair

Mar-14
River Oaks Pump Station Renovation/Modification, Ph II
BVD Litter Trap
Gazette Road Bridge RPL

Apr-14
Roundabout-Taft @ General Mouton
Roundabout-Girard Park Dr. @ Hospital Dr.
Lafitte Avenue Drainage
Moore Park Soccer Complex Addition

May-14
W. Farrell Rd Outfall

Jul-14

Coulee lle Des Cannes Drainage Improvements (Dulles to Fenetre)

Lajaunie Road Bridge RPL
LeBlanc Road Bridge #2 RPL (Lateral 1 - Coulee Grange)
Roundabout-Dulles @ N. Domingue

Aug-14
Old Spanish Trail Bridge RPL
Sunbeam Coulee, Phase Il (Brunson to Cameron)

Sep-14
N. St. Antoine Extension

12/12/2013

Construction Cost

$8,000
$35,000

$990,000
$1,213,000
$3,123,000
$565,000

$2,318,000
$995,000
$617,000
$100,000
$12,378,000
$310,000

$700,000
$150,000
$590,000

$600,000
$600,000
$69,000
$80,000

$3,900,000

$1,822,000
$1,200,000
$500,000
$500,000

$800,000
$2,200,000

$8,592,000

TOTAL CONSTRUCTION COST

$44,955,000

Bid Date

12/13
12/13

01/14
01/14
01/14
01/14

02/14
02/14
02/14
02/14
02/14
02/14

03/14
03/14
03/14

04/14
04/14
04/14
04/14

05/14

07/14
07/14
07/14
07/14

08/14
08/14

09/14



